



# DATA CENTER MIGRATION PLAN

## DISCOVERY

- Consult with Stakeholders
- Send Data Migration Questionnaire
- Complete Asset Inventory

## ANALYSIS

- Draft Migration Strategies
- Identify Migration Methodology
- Evaluate Infrastructure Needs

## PLANNING

- Outline Project Plans
- Draft Initial Scope
- Prepare Statement of Work
- Finalize Master Plan
- Allocate Resources

## EXECUTION

- Coordinate Schedule
- Execute Master Plan
- Facilitate Knowledge Transfer
- Testing

## POST-MIGRATION

- Verify Migration
- Finalize Documentation
- Execute Decommission Plan
- Closeout

